

Bright TV Project Gantt Chart

Timeline

01 July

0 July

14 July

28 July

16 Mar

4 Aug

17 Aug

28 Aug

Business Requirements

Problem Outline

Business Understanding

Defining success measures

Data Discovery

Data Inspection

Expolatory Data Analysis

Data Processing

Data Cleaning

Feature Engineering

Joining & Aggregation

Data Visualisation & Presenation

Extract Insights

Creating a Dashboard

Compiling presentation

Monitoring

Monitor New Processes

Review Results and
Adjustments

